Schedule
County Road 83 Corridor Readiness Study

2015

Project Schedule April [\ EW June July August September October November
Notice to Proceed ¢
Study Management Team Meetings Q <> Q <> O
Project Mailing ¢ ¢
Public Open Houses L 2 3
City Council Meetings 2 o
Property Owner Meetings
Website * * * * * * *
Traffic Analysis e I e I
Concept Layout %
Corridor Preservation M
Access Blueprint S S S B S s S

Implementation Plan S — ——— — —

Evaluate and Provide

Information Gathering Develop and Evaluate Alternatives i
Recommendations




